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STATUS SUMMARY 

This project began with initial mail out of letters to 95 property owners as per addresses provided 
by the Municipality on October 27th and November 18th, 2016. The letters contained a request for 
property owners to contact the Risk Management Office to discuss potential threats. As 
landowners contacted the office their properties were reviewed for threats assigned based on the 
Source Protection Plan. For more complex properties or where information was lacking, site visits 
were scheduled to allow for a more detailed evaluation of the property. In numerous cases the 
discussions with landowners were sufficient to determine the presence of threats. A letter, map 
and property record of confirmed threats was then completed for all properties and sent to the 
landowner/tenant as confirmation of the discussions held with staff. The negotiation of Risk 
Management Plans began in 2017. The landowners who had confirmed threats on their properties 
were contacted and through site visits and meetings, plans were developed in cooperation with 
the landowners to address the identified threats. Risk Management Plans completed in this 
reporting year will be re-evaluated five years from their implementation date. Many properties 
also require annual reporting requirements and will be inspected prior to their renewal dates to 
ensure ongoing compliance with the agreed upon plans.  

KEY MILESTONES 

The following key milestones were addressed in 2022: 

 Continued maintenance and creation of records in the Property Tracking System. 
 On-going review and assistance with Official Plan and Zoning By-Law amendments for 

municipalities within the Source Protection Area.  
 Risk Management Official annual reporting requirements under S.65 (Annual reporting 

completed by the appointed Risk Management Official for each municipality and submitted 
to the respective Source Protection Authority, which is separate from municipal monitoring 
policy reporting requirements). 

 Completion of 2022 annual reports to municipalities on Risk Management Services 
provided. 
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PROJECT OVERVIEW 

TASK STATISTIC NOTES 

Threat status confirmed 95/95 The Risk Management Office completed threat 
verification for 31 properties this year. The 
remaining 17 will continue to undergo threat 
verification in 2018.   

Site visits 0 Site visits conducted for inspections related to 
Risk Management Plans 

Section 59 Screening- 
Land Use Planning 

3 Of these applications, three required Section 59 
2(a) notices (no threats identified) 

Risk Management Plans 
required 

33 Anticipated that 7-8 Risk Management Plans will 
be negotiated each year 

Risk Management Plans 
renewed 

6 12 Plans to be renewed in 2022 (Table 1) 

 
Table 1: Risk Management Plans (RMP) renewed 

Assessment Roll Number Address Activity to which the RMP applies 
410434001007000 803 MARL LAKE RD  8 WHPA-C 8.0, WHPA-E 7.2, WHPA-B 6.0, WHPA-D 6.0, WHPA-A 

10.0, WHPA-D 4.0, WHPA-B 8.0, WHPA-C 4.0, WHPA-E 8.0, 
WHPA-C 6.0, WHPA-B 10.0, WHPA-D 2.0 

410434001011500 64 CONCESSION 2 
NDR E 

IPZ-1, VS10, IPZ-2, VS10, WHPA-D, VS6 

410434001011300 146 CONCESSION 2 
NDR E 

IPZ-2, VS8 

410434001011800 CON 3 NDR PT LOTS 
66 TO 68 

WHPA-E, VS8 

410434001011700 7 30 SIDEROAD N IPZ-1, VS10, IPZ-2, VS8 
410434000111620 6 DURHAM RD WHPA-B, VS8 

CONCLUSIONS/RECOMMENDATIONS 

Overall, the majority of landowners/tenants were willing to participate in the development of Risk 
Management Plans and any initial reservations with the program were addressed following initial 
discussions.  

In 2022, 6 Risk Management Plan were renewed. 12 Risk Management Plans are scheduled for 
renewals in 2023 and others are up for regular review to ensure best management practices 
continue to be in place. 
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