

September 6, 2019 Our File: 212328

Via Email: gfurtney@brockton.ca

Municipality of Brockton 100 Scott Street, Box 68 Walkerton, ON N0G 2V0

Attention:

Mr. Gregory Furtney

Re: Tender Analysis

Greenock Bridge Structure No. 0011

Removal

Dear Mr. Furtney,

We have reviewed your email with copies of the three (3) tenders that were received at your office for the Greenock Bridge Structure No. 0011 Removal project associated with Contract No. 212328-A which closed at 11:00am today. The tender results were as follows (excluding HST):

	Pull and Drag Removal	Crane Removal
Owen King Limited	\$ 184,115.00	\$ 197,399.00
Allen-Hastings Limited	\$ 207,292.00	\$ 216,787.00
Strat-Con Construction Limited	\$ 263,776.25	\$ 278,076.25

It should be noted that each bid submission will be compared based on the 'Pull and Drag' removal method only. Based on the results, the lowest Tender received for the project was submitted by Owen King Limited. The submission appears to be complete with no unbalanced items or errors in the item extensions or in the total tender price. You advised that a fourth submission was received after the deadline. We agree that this package should be disqualified since it was not received in time.

Prior to tendering, we had estimated the construction cost for the bridge removal by crane to be \$ 236,800.00 (excluding HST), excluding engineering fees while considering a contingency allowance of \$ 25,000. Therefore, the low tender is approximately 16.7% lower than our estimated cost. Therefore, we recommend the Tender be awarded to Owen King Limited.

Please advise us when Council has formally awarded the tender so that we can prepare the contract documents.

Yours truly,

GM BLUEPLAN ENGINEERING LIMITED

Per:

Jesse Borges, E.I.T.

JB/br

CC:

GMBP: Brent Willis, P.Eng., via Email – brent.willis@gmblueplan.ca

File No. 212328