
The Corporation of the Municipality of Brockton 

 

By-Law 2018-052 

 
Being a By-Law to Provide for Drainage Works on the Lang Municipal Drain in the 

Municipality Of Brockton 

 

Whereas the requisite number of owners have petitioned the Council of The Corporation of the 
Municipality of Brockton in the County of Bruce in accordance with the provisions of the Drainage 
Act requesting that the following lands and roads be drained by a drainage works: Lang Municipal 
Drain parts of Lots 8 to 11, Concession 4 and Lots 8 to 10, Concession 5, in the Municipality of 
Brockton, Former Township of Greenock, Bruce County. 

And Whereas the Council of The Corporation of The Municipality of Brockton has procured a 
report under Section 4 of the Drainage Act, R.S.O. 1990, as amended, Chapter D.17, by Dietrich 
Engineering Limited, dated June 14, 2018 and the report is attached hereto as Schedule "A" and 
forms part of this by-law; 

And Whereas the estimated total cost of constructing the drainage works is Three hundred sixty-
four thousand, nine hundred dollars ($364,900.00); 

And Whereas Forty-five thousand seven hundred and thirty-three dollars ($45,733.00) is the 
amount to be contributed by the Municipality for the construction of the drainage works; 

And Whereas the Council is of the opinion that the drainage of the area is desirable; 

Now Therefore the Council of The Corporation of the Municipality of Brockton pursuant to the 
Drainage Act, R.S.O., 1990 enacts as follows: 

1.0 That The Corporation of the Municipality of Brockton hereby adopts the report dated June 
14, 2018 and the drainage works as therein indicated and set forth is hereby authorized 
and shall be completed in accordance therewith; 

2.0 The Corporation of the Municipality of Brockton may borrow on the credit of the 
Corporation the amount necessary for construction of the drain works; 

3.0 The Corporation will issue invoices for the amount borrowed less the total amount of: 

a) Grants received under Section 85 of the Act; 

b) Moneys paid under subsection 61(3) of the Act; 

4.0 A special rate sufficient to redeem the total cost of the drainage works shall be levied 
upon the lands and roads, as noted on Schedule “A” attached hereto, to be collected. 

5.0 All assessments will be payable as per the payment terms established by the Municipality. 

6.0 This By-Law shall come into full force and effect upon final passage 

7.0 This By-Law may be sited as the “Lang Municipal Drain By-Law”. 
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Read a First and Second Time and Provisionally Adopted this 23rd day of July, 2018. 

Original Signed By
Mayor – David Inglis 

Original Signed By
CAO/Clerk – Sonya Watson 

Read a Third Time and Finally Passed This 8th Day of January, 2019. 

______________________________ ____________________________
Mayor – Chris Peabody Clerk – Fiona Hamilton 
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Kitchener, Ontario 

 June 14, 2018 

Lang Municipal Drain 2018 

Municipality of Brockton 

(Former Township of Greenock) 

Bruce County 
 
To the Mayor and Council 

of the Municipality of Brockton 

 

Members of Council: 

1.0 Introduction 

We are pleased to present our report on the “Lang Municipal Drain 2018”, serving parts of Lots 8 to 

11, Concession 4 and Lots 8 to 10, Concession 5, in the Municipality of Brockton, Former Township 

of Greenock, Bruce County.  

Authority to prepare this report was obtained by a resolution of the Municipality of Brockton Council at 

its June 6, 2016 meeting to appoint Dietrich Engineering Limited to prepare an Engineer’s Report. 

In accordance with your instructions pursuant to a petition received by Council under Section 4(1) of 

the Drainage Act, R.S.O. 1990, signed by the following landowners: 

Gord Lang, owner of Part Lot 9 & Part Lot 10, Concession 4 (Roll No. 2-020) 

Albert Ernewein, owner of Part Lot 8 and East Part Lot 9, Concession 4 (Roll No. 2-017) 

Wilbert Phillippi, owner of Part Lot 9, Concession 5 (Roll No. 2-052) 

All of the properties above are within the Municipality of Brockton, Former Township of Greenock, 

Bruce County. 

We have made an examination and survey of the affected area and submit herewith our Report which 

includes Plan, Profiles and Specifications for this work.   

The area requiring drainage is Parts of Lots 8, 9 & 10, Concession 4 and Parts of Lots 8, 9 & 10 

Concession 5.   

The petition is valid and in compliance with Section 4(1)(a) of the Drainage Act, R.S.O. 1990, having 

the majority of owner’s signatures representing lands within the area requiring drainage. 

The attached Plan and Profiles, Drawing No.’s 1 to 3, Reference No. 1631, Specifications and the 

Instructions to Tenderers form part of this report.  They show and describe in detail the location and 

extent of the work to be done and the lands which are affected. 

2.0 History 

Currently, the area within the watershed is served by a private open ditch and tile drainage systems. 

The outlet for this drain is the Teeswater River. 
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3.0 On-Site Meeting 

In accordance with Section 9(1) of the Drainage Act, R.S.O. 1990, an on-site meeting was held on 

August 5, 2016. The meeting was held on the unopened road allowance between Lots 10 and 11, 

south of Concession Road 4 East.  Persons in attendance were: 

Greg Nancekivell, C.E.T. Dietrich Engineering Limited 

Michel Terzian   Dietrich Engineering Limited 

Harold McKnight  Drainage Superintendent, Municipality of Brockton 

Terry Tuck   Chief Building Official, Municipality of Brockton 

Michelle Gallant  Saugeen Valley Conservation Authority 

Albin Spitzig   Landowner 

Wilbert Phillippi   Landowner 

John Veenhof   Landowner 

Jennifer Steffler  Landowner 

Steve Ernewein  Landowner representative 

Norman Redford  Landowner 

Brenda Redford  Landowner 

Gordon Lang   Landowner 

*Other people may have been in attendance but their names were not recorded on the sign in sheet. 

4.0 Information Meeting 

An information meeting was held on April 12, 2017 at the Municipality of Brockton Municipal Office. 

Persons in attendance were: 

Greg Nancekivell, C.E.T. Dietrich Engineering Limited 

Michel Terzian   Dietrich Engineering Limited 

Harold McKnight  Drainage Superintendent, Municipality of Brockton 

Terry Tuck   Chief Building Official, Municipality of Brockton 

Julie Farrell   Deputy Clerk & Executive Assistant, Municipality of Brockton 

Michelle Gallant  Saugeen Valley Conservation Authority 

Dan Gieruszak   Deputy Mayor, Municipality of Brockton 

Albin Spitzig   Landowner 

Wilbert Phillippi   Landowner 

John Veenhof   Landowner 

Jennifer Steffler  Landowner 

Albert Ernewein  Landowner 

Norman Redford  Landowner 

Brenda Redford  Landowner 

Gord Lang   Landowner 

Dustin Veenhof   Landowner representative 

Steve Ernewein   Landowner representative 

*Other people may have been in attendance but their names were not recorded on the sign in sheet. 

The information provided at this meeting included a review of the design of the proposed drainage 

system, the estimated costs of the project and proposed assessments. 

 



 Page | 3 

 
The design presented proposed the construction of an open ditch approximately 689 metres in 

length; the construction of a new tile drainage system consisting of approximately 929 metres of 

350mm (14”) diameter to 825mm (33”) diameter; the enclosure of approximately 834 metres of 

existing private open ditch; the construction of Branch ‘A’, consisting of approximately 480 metres of 

300mm (12”) diameter and 250mm (10”) diameter tile;  the construction of Branch ‘B’, consisting of 

approximately 191 metres of 200mm (8”) diameter tile; and the construction of Branch ‘C’, consisting 

of approximately 194 metres of 450mm (18”) diameter tile. 

At the information meeting, after being presented with the design and associated costs for Branch 

‘B’, the affected landowners decided the Branch drain wasn’t necessary, so it was therefore removed 

from the proposed drainage system. However, the drain that was presented as Branch ‘C’ at the 

information meeting, has been renamed Branch ‘B’ under this report. 

5.0 Findings 

We have made an examination of the drainage area and have found the following: 

1. The existing private drainage system, comprised of tiles and an open ditch, does not provide 

adequate outlet for the surrounding and upstream lands within the watershed at today’s 

standards of drainage. 

2. The outlet for this watershed is into the Chepstow Swamp Complex.  The Chepstow Swamp 

has been designated as a Provincially Significant Wetland (PSW). 

3. The runoff generated by the uplands help sustain the PSW and surrounding unevaluated 

wetlands that form part of the Chepstow Swamp Complex. 

4. A new drainage system should be designed to preserve and perhaps enhance the function of 

the wetland. 

6.0 Recommendations 

It is our recommendation that: 

1. Approximately 138 metres of existing private open ditch be incorporated as part of this municipal 

drain. 

2. Approximately 192 metres of new open ditch be constructed on the J. Veenhof property, Lot 11, 

Concession 4 (Roll No. 2-024), and be incorporated as part of the drainage works.  The 330 metres 

of open ditch shall be known as the “Main Drain (Open)”. 

3. A new tile drain be constructed from the southwest corner of the A. & N. Spitzig property, West 

Part Lot 9, Concession 5 (Roll No. 2-050), approximately 1,108 metres to it’s outlet into the existing 

open ditch, approximately 6 metres west of the Lot Line between the Unopened Road Allowance 

and the J. Veenhof property, Lot 11, Concession 4 (Roll No. 2-024).  This new tile drain shall be 

known as the “Main Drain (Closed)”. 

4. A new tile drain be constructed from the West Lot Line of the A. Ernewein property, East Part Lot 

9, Concession 4 (Roll No. 2-017), approximately 457 metres in a northwesterly direction and outlet 

into the Main Drain on the G. Lang property, Part Lots 9 & 10, Concession 4 (Roll No. 2-020).  This 

new tile drain shall be known as “Branch ‘A’”. 
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5. A new tile drain be constructed from the West Lot Line of the A. Ernewein property, East Part Lot 

9, Concession 4 (Roll No. 2-017), approximately 194 metres west, paralleling Concession Road 4 

East and outlet into the Main Drain on the G. Lang property, Part Lots 9 & 10, Concession 4 (Roll 

No. 2-020).  This new tile drain shall be known as “Branch ‘B’”. 

6. Approximately 834 metres of existing private open ditch be filled in on the G. Lang property, Part 

Lots 9 & 10, Concession 4 (Roll No. 2-020), and through the Unopened Road Allowance between 

Lot 10 & 11, Concession 4. 

7. The existing 500 mm diameter corrugated metal pipe surface culvert through Concession Road 4 

East along the Main Drain be removed and replaced with a new 450 mm diameter high density 

polyethylene (H.D.P.E.) pipe. 

8. This new drainage system shall be known as the “Lang Municipal Drain 2018”. 

9. The drainage coefficient design standard used for this drain is 38mm (1.5 in.) of rainfall per 24 

hours. 

7.0 Summary of Proposed Works 

The proposed work on the Main Drain (Open) consists of the incorporation of approximately 138 

metres of existing private open ditch and the construction of approximately 192 metres of new open 

ditch through the J. Veenhof property. 

The proposed work on the Main Drain (Closed) consists of approximately 1,248 metres of 350 mm to 

825 mm diameter concrete field tile and H.D.P.E. pipe; the installation of two (2) concrete catch basins, 

two (2) concrete ditch inlet catch basins, three (3) concrete junction boxes; the installation of three (3) 

H.D.P.E. elbows; the construction of a plunge pool at the outlet; the installation of 14 metres of 450 

mm diameter H.D.P.E. surface pipe through Concession 4 Road East; and filling in approximately 834 

metres of private open ditch. 

The proposed work on Branch ‘A’ consists of approximately 457 metres of 250 mm to 300 mm 

diameter concrete field tile; and the installation of one (1) concrete catch basin. 

The proposed work on Branch ‘B’ consists of approximately 194 metres of 450 mm diameter concrete 

field tile and H.D.P.E. pipe; and the installation of one (1) concrete catch basin. 

8.0 Working Area 

Open Work 

The working area for construction purposes from Sta. 0+000 to Sta. 0+330 shall be a width of twelve 

(12) metres on the south side of the drain. 

The working area for maintenance purposes shall be a width of ten (10) metres on the south side of 

the drain.  Each landowner shall designate access to and from the working area. 

Closed Work 

The working area for construction purposes on the Main Drain (Closed), Branch ‘A’, and Branch ‘B’ 

shall be a width of thirty (30) metres except from Main Drain Sta. 1+239 to Sta. 1+438 where the 

working area for construction purposes shall be twenty-five (25) metres.   

The working area for construction purposes to fill in the existing private open ditch on the G. Lang 

property shall be a width of fifteen (15) metres. 
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The working area for maintenance purposes shall be a width of ten (10) metres centered on the 

proposed tile drain.  Each landowner on whose property the drainage work is to be constructed shall 

designate access to and from the working area. 

9.0 Watershed Characteristics 

The watersheds were established using surrounding drainage reports and Global Positioning System 

surveys to generate topographical maps of the affected areas. 

The Drainage Area for the Main Drain comprises approximately 146.6 hectares (362.3 acres).  

The Drainage Area for Branch ‘A’ comprises approximately 21.8 hectares (53.9 acres).  

The Drainage Area for Branch ‘B’ comprises approximately 23.1 hectares (57.1 acres). 

Land use within the watershed is primarily agricultural. 

10.0 Soil Characteristics 

The Ontario Ministry of Agriculture, Food and Rural Affairs Agricultural Information Atlas describes the 

soil types along the route of the proposed drains as predominantly Parkhill Loam and Harriston Loam.  

A soil investigation completed by Dietrich Engineering Limited generally confirmed the above noted 

characteristics. 
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11.0 Allowances 

In accordance with Sections 29, 30 and 31 of the Drainage Act, R.S.O. 1990, we determine the 

allowances payable to Owners entitled thereto as follows. 

Damages to Existing

Lot or Right-of-Way Lands & Crops Drain Total

Part Con. Owner Roll No. (Section 29) (Section 30) (Section 31) Allowances

Main Drain (Open)

Pt. 11, Pt. 12 4 J. Veenhof 2-024 $6,300 $1,010 $1,575 $8,885

Total Allowances, Main Drain (Open) $6,300 $1,010 $1,575 $8,885

Main Drain (Closed)

Pt. 11, Pt. 12 4 J. Veenhof 2-024 $50 $40 $90

Pt. 9, Pt. 10 4 G. Lang 2-020 $7,540 $16,370 $23,910

Pt. 9, Pt. 10 5 A. & N. Spitzig 2-050 $400 $400

Pt. 9 5 W.Phillippi 2-052 $1,740 $1,990 $3,730

10 5
Lorne Bester & 

Sons Lumber
2-053 $400 $400

Total Allowances, Main Drain (Closed) $9,330 $19,200 $28,530

Branch 'A'

Pt. 9, Pt. 10 4 G. Lang 2-020 $4,000 $4,570 $8,570

Pt. 8, Pt. 9 4 A. Ernewein 2-017 $400 $400

Total Allowances, Branch 'A' $4,000 $4,970 $8,970

Branch 'B'

Pt. 9, Pt. 10 4 G. Lang 2-020 $1,700 $1,940 $3,640

Pt. 8, Pt. 9 4 A. Ernewein 2-017 $400 $400

Total Allowances, Branch 'B' $1,700 $2,340 $4,040

TOTAL ALLOWANCES,

LANG MUNICIPAL DRAIN 2018 $21,330 $27,520 $1,575 $50,425

Total Allowances under Sections 29, 30 and 31 of the Drainage Act, R.S.O. 1990,

Lang Municipal DraIn 2018 $50,425

 

Section 29 – Right-of-Way 

The land values used for calculating allowances for Right-of-Way are $35,000/ha ($14,165/acre) for 

Agricultural Lands and $15,000/ha ($6,070/acre) for Woodlots. 

The allowances for Right-of-Way under Section 29 of the Drainage Act, R.S.O. 1990 were calculated 

based on 25% of the land value for a 10 metre Right-of-Way. 

Section 30 – Damages to Lands & Crops 

Damages have been calculated based on $4,000/ha ($1,619/acre) for Agricultural Lands and 

$2,000/ha ($809/acre) for Woodlots. 

Section 31 – Existing Drains 

The allowance for Existing Drain (approximately 138 metres) under Section 31 of the Drainage Act, 

R.S.O. 1990, were for the construction of the existing open ditch on the J. Veenhof property Lot 11, 

Concession 4 (Roll No. 2-024) to be incorporated as part of these drainage works. 
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A)

1) Clearing, Grubbing & Mulching

(Sta. 0+000 to Sta. 0+192) l.s.  $      2,000.00 

2) Open ditch excavation l.s.  $      1,000.00 

    

 $      3,000.00 

B)

Description $/Unit Total

1) Stripping and stock piling topsoil 

(Approximately 15 metre width) 1,088 m  $         8.00  $      8,704.00 

2) Supply 750mm diameter, solid high density 

polyethylene outlet pipes complete with rodent 

grates (320 kPa, CSA B182.8, split coupler 

joining system, Twin pipe system from Sta. 

0+330 to Sta. 0+336) 12 m  $     120.00  $      1,440.00 

Installation of 750mm diameter, H.D.P.E. outlet 

pipes complete with quarry stone rip-rap 

protection and geotextile filter material (Mirafi 

180N or equivalent, approximately 40 m2, Twin 

pipe system from Sta. 0+330 to Sta. 0+336) l.s.    $      3,500.00 

3) Supply 675mm diameter concrete field tile 

(2400D) 391 m  $       64.00  $    25,024.00 

a) Installation of 675mm diameter concrete field 

tile by means of excavator on crushed stone 

bedding (Twin pipe system from Sta. 0+336 to 

Sta.0+470) 268 m  $       40.00  $    10,720.00 
    

b) Installation of 675mm diameter concrete field 

tile by means of a wheel trencher (Sta. 0+798 

to Sta. 0+921) 123 m  $       30.00  $      3,690.00 

4) Supply 825mm diameter concrete field tile

(2400D) 241 m  $       95.00  $    22,895.00 

Installation of 825mm diameter concrete field 

tile by means of a wheel trencher

(Sta. 0+470 to Sta. 0+711) 241 m  $       37.00  $      8,917.00 

We have made an estimate of the cost of the proposed work which is outlined in detail as follows:

Labour, Equipment and Materials

MAIN DRAIN (CLOSED)

Quantity

12.0      Estimated Construction Costs

MAIN DRAIN (OPEN)

TOTAL ESTIMATED CONSTRUCTION COSTS

MAIN DRAIN (OPEN)



Page | 8

5) Supply 750mm diameter concrete field tile 

(2400D) 75 m  $       75.00  $      5,625.00 

Installation of 750mm diameter concrete field 

tile by means of a wheel trencher

(Sta. 0+711 to Sta. 0+786) 75 m  $       35.00  $      2,625.00 

6) Supply 600mm diameter concrete field tile 

(2400D) 298 m  $       48.00  $    14,304.00 

Installation of 600mm diameter concrete field 

tile by means of a wheel trencher

(Sta. 0+921 to Sta.1+219) 298 m  $       27.00  $      8,046.00 

7) Supply 750mm diameter, solid high density 

polyethylene pipe (320 kPa, CSA B182.8, split 

coupler joining system)

(Sta. 0+786 to Sta.0+798) 12 m  $     120.00  $      1,440.00 

Installation of 750mm H.D.P.E. pipe by means 

of excavator on crushed stone bedding              

(Sta. 0+786 to Sta. 0+798) 12 m  $       60.00  $         720.00 

8) Supply 350mm diameter concrete field tile 

(1500D) 175 m  $       20.00  $      3,500.00 

Installation of 350mm diameter concrete field 

tile by means of a wheel trencher

(Sta. 1+251 to Sta. 1+329 and Sta. 1+341 to 

Sta. 1+438) 175 m  $       20.00  $      3,500.00 

9) Supply 375mm diameter solid high density 

polyethylene pipe (320 kPa, CSA B182.8 split 

coupler joining system) 24 m  $       40.00  $         960.00 

a) Installation of 375mm H.D.P.E. pipe laneway 

crossing by means of excavator on crushed 

stone bedding (Sta. 1+329 to Sta. 1+341) 12 m  $       55.00  $         660.00 

b) Installation of 375mm H.D.P.E. pipe by means 

of excavator on crushed stone bedding               

(Sta. 1+239 to Sta. 1+251) 12 m  $       45.00  $         540.00 

10) Supply 200mm diameter solid high density 

polyethylene pipe (320 kPa, CSA B182.8 split 

coupler joining system) 12 m  $       15.00  $         180.00 

Installation of 200mm H.D.P.E. pipe by means 

of excavator on crushed stone bedding (for stub 

to Lot 10, Concession 5) 12 m  $       50.00  $         600.00 

11) Supply & install 900mm x 2400mm concrete 

catch basin (Sta. 0+357) 1 ea.  $  6,000.00  $      6,000.00 
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12) Supply & install 900mm x 2400mm concrete 

junciton box (Sta. 0+470) 1 ea.  $  4,000.00  $      4,000.00 

13) Supply & install 900mm x 1200mm concrete 

junction box (Sta. 0+711 & Sta. 1+203) 2 ea.  $  1,800.00  $      3,600.00 

14) Supply & install 600mm x 600mm concrete 

catch basin (Sta. 1+341 & Sta. 1+438) 2 ea.  $  1,400.00  $      2,800.00 

15) Supply & install 750mm diameter high density 

polyethylene 45 deg. elbow (320 kPa, CSA 

B182.1, c/w bell ends, Sta. 0+792) 1 ea.  $     500.00  $         500.00 

16) Supply & install 375mm diameter high density 

polyethylene 45 deg. elbows (320 kPa, CSA 

B182.1, split coupler joining system, Sta. 1+239 

& Sta. 1+245) 2 ea.  $     350.00  $         700.00 

17) Construction of a plunge pool at the outlet       

(Sta. 0+330 to Sta. 0+320) l.s.  $      2,000.00 

18) Tile Connections l.s.  $      1,400.00 

Sub-Total  $  148,590.00 

19)

a) Open ditch cleanout prior to ditch enclosure to 

salvage and stock pile available topsoil 834 m  $         2.00  $      1,668.00 

b) Loading and hauling of excess subsoil from tile 

drain installation to backfill existing open ditch 

(Approximately 780m
3
) 780 m

3
 $         2.00  $      1,560.00 

  

c) Stripping topsoil from designated fill site & 

replacing and leveling back over fill site 7,000 m
2

 $         0.50  $      3,500.00 

d) Loading and hauling of fill material from 

designated fill site to backfill existing open ditch 

(Approximately 4,420m
3
) 4,420 m

3
 $         2.00  $      8,840.00 

e) Levelling & fine grading of topsoil over 

backfilled ditch and new tile drain with an 

approved bulldozer l.s.  $      3,000.00 

Sub-Total  $    18,568.00 

Open Ditch Enclosure

(Approximately 5,200m
3
)
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20)

    

a) Stripping and stock piling topsoil 

(Approximately 15 metre width) 10 m  $         8.00  $           80.00 

b) Supply 525mm diameter solid high density 

polyethylene pipe (320 KPa, CSA B182.8 bell & 

spigot joining system) 20 m  $       95.00  $      1,900.00 

Installation of 525mm H.D.P.E. pipe by means 

of excavator on crushed stone bedding               

(Sta. 1+219 to Sta. 1+239) 20 m  $     100.00  $      2,000.00 

c) Supply 450mm diameter H.D.P.E. pipe           

(320 kPa) Solid Pipe 14 m  $       55.00  $         770.00 

Installation of 450mm H.D.P.E. pipe by means 

of excavator on crushed stone bedding                

(Sta. 1+223 to Sta. 1+237) 14 m  $     100.00  $      1,400.00 

d) Supply & install 900mm x 1200mm concrete 

ditch inlet catch basins

(Sta. 1+220 & Sta. 1+238) 2 ea.  $  2,500.00  $      5,000.00 
  

e) Asphalt patch - 50mm HL4 15 t  $     300.00  $      4,500.00 

Sub-Total  $    15,650.00 

 $  182,808.00 

C)

Description $/Unit Total

1) Stripping and stock piling topsoil 

(Approximately 15 metre width) 457 m  $         8.00  $      3,656.00 

2) Supply 300mm diameter concrete field tile 

(1500D) 200 m  $            16  $      3,200.00 

Installation of 300mm diameter concrete field 

tile by means of a wheel trencher

(Sta. 0+000 to Sta.0+200) 200 m  $            20  $      4,000.00 

3) Supply 250mm diameter concrete field tile 

(1500D) 257 m  $            15  $      3,855.00 

Installation of 250mm diameter concrete field 

tile by means of a wheel trencher

(Sta. 0+200 to Sta.0+457) 257 m  $            20  $      5,140.00 

4) Supply & install 600mm x 600mm concrete 

catch basin (Sta. 0+457) 1 ea.  $       1,400  $      1,400.00 

5) Tile Connections l.s.    $         300.00 

 $    21,551.00 

BRANCH "A"

Quantity

TOTAL ESTIMATED CONSTRUCTION COSTS

BRANCH "A"

Road Allowance (Sta. 1+219 to Sta. 1+239)

TOTAL ESTIMATED CONSTRUCTION COSTS

MAIN DRAIN (CLOSED)

Work to be done on Concession Road 4 East
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D)

Description $/Unit Total

1) Stripping and stock piling topsoil 

(Approximately 15 metre width) 194 m  $         8.00  $      1,552.00 

(Sta. 0+000 to Sta.0+194)

2) Supply 450mm diameter concrete field tile 

(1500D) 182 m  $       29.00  $      5,278.00 

Installation of 450mm diameter concrete field 

tile by means of a wheel trencher

(Sta. 0+000 to Sta.0+182) 182 m  $       24.00  $      4,368.00 

3) Supply 450mm diameter H.D.P.E. pipe              

(320 kPa) Solid Pipe 12 m  $       55.00  $         660.00 

Installation of 450mm diameter concrete field 

tile by means of excavator on crushed stone 

bedding

(Sta. 0+182 to Sta.0+194) 12 m  $       50.00  $         600.00 

4) Supply & install 600mm x 600mm concrete 

catch basin 1 ea.  $  1,400.00  $      1,400.00 

 $    13,858.00 

TOTAL ESTIMATED CONSTRUCTION COSTS
 $  221,217.00 

A) MAIN DRAIN (OPEN) 3,000.00$      

B) MAIN DRAIN (CLOSED) 182,808.00$  

C) BRANCH "A" 21,551.00$    

D) BRANCH "B" 13,858.00$    

 $  221,217.00 

50,425.00$    

221,217.00$  

 $    56,800.00 

25,200.00$    

11,258.00$    

 $  364,900.00 

The estimated cost of the work in the Municipality of Brockton is $364,900.

Preparation of contract documents, contract administration, supervision and 

inspection of construction

Contingencies, Interest, Soils Investigation and net H.S.T.

TOTAL ESTIMATED COSTS

LANG MUNICIPAL DRAIN 2018

LANG MUNICIPAL DRAIN 2018

14.0      Summary of Estimated Costs

Allowances under Sections 29, 30 and 31 of the Drainage Act, R.S.O. 1990

Total Estimated Construction Costs

Meetings, survey, design, preparation of preliminary cost estimates and reports, 

preparation of final drainage report, consideration of report and court of revision

LANG MUNICIPAL DRAIN 2018

TOTAL ESTIMATED CONSTRUCTION COSTS

BRANCH "B"

Quantity

TOTAL ESTIMATED CONSTRUCTION COSTS

BRANCH "B"

13.0      Summary of Estimated Construction Costs
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APPROX.

LOT  OR HECTARES

PART CON. AFFECTED    OWNER

 

MAIN DRAIN (OPEN)

Pt. 8 4 1.3 Ernewein Farms Limited 0.6%

Pt. 8 & Pt. 9 4 32.6 A. Ernewein 26.0%

* Pt. 9 4 1.0 N. & B. Redford 1.3%

Pt. 9 & Pt. 10 4 48.5 G. Lang 42.3%

* Pt. 10 4 0.8 J. Steffler 1.0%

Pt. 11 & Pt. 12 4 0.8 J. Veenhof 0.7%

Pt. 8 & Pt. 9 5 8.0 A. & N. Spitzig 7.3%

Pt. 9 5 7.8 W. Phillippi 7.1%

10 5 7.2 Lorne Bester & Sons Lumber 6.5%

Total Assessment on Lands 92.8%

1.8 Municipality of Brockton 6.6%

1.2 Municipality of Brockton 0.6%

Total Assessment on Roads 7.2%

Total Assessment for Maintenance,

Lang Municipal Drain 2018 (Main Drain, Open) 100.0%

NOTES: 1. * Denotes lands not eligible for the ADIP grant.

Unopened Road 

Allowance 

COST

MAINTENANCE

Municipality of Brockton

2-024

2-050

2-052

2-053

2-019

2-020

2-020-50

Concession Road          

4 East

2-015

2-017

ROLL

NO.

PORTION OF

SCHEDULE  OF  ASSESSMENT FOR MAINTENANCE

Lang Municipal Drain 2018

(Former Township of Greenock)
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APPROX.

LOT  OR HECTARES

PART CON. AFFECTED    OWNER

 

MAIN DRAIN (CLOSED)

Pt. 8 4 1.3 Ernewein Farms Limited 0.6%

Pt. 8 & Pt. 9 4 32.6 A. Ernewein 27.4%

* Pt. 9 4 1.0 N. & B. Redford 1.4%

Pt. 9 & Pt. 10 4 48.5 G. Lang 44.3%

* Pt. 10 4 0.8 J. Steffler 1.1%

Pt. 8 & Pt. 9 5 8.0 A. & N. Spitzig 7.6%

Pt. 9 5 7.8 W. Phillippi 3.9%

10 5 7.2 Lorne Bester & Sons Lumber 6.8%

Total Assessment on Lands 93.1%

1.8 Municipality of Brockton 6.9%

Total Assessment on Roads 6.9%

Total Assessment for Maintenance,

Lang Municipal Drain 2018 (Main Drain, Closed) 100.0%

NOTES: 1. * Denotes lands not eligible for the ADIP grant.

2-020

2-020-50

2-050

2-052

2-053

Concession Road           

4 East

SCHEDULE  OF  ASSESSMENT FOR MAINTENANCE

Lang Municipal Drain 2018

Municipality of Brockton

(Former Township of Greenock)

PORTION OF

ROLL MAINTENANCE

NO. COST

2-015

2-017

2-019



Page | 19

APPROX.

LOT  OR HECTARES

PART CON. AFFECTED    OWNER

 

BRANCH "A"

Pt. 8 & Pt. 9 4 9.2 A. Ernewein 37.7%

Pt. 9 & Pt. 10 4 12.6 G. Lang 62.3%

Total Assessment on Lands 100.0%

Total Assessment for Maintenance,

Lang Municipal Drain 2018 (Branch "A") 100.0%

BRANCH "B"

Pt. 8 4 1.3 Ernewein Farms Limited 3.1%

Pt. 8 & Pt. 9 4 21.5 A. Ernewein 90.7%

Total Assessment on Lands 93.8%

0.3 Municipality of Brockton 6.2%

Total Assessment on Roads 6.2%

Total Assessment for Maintenance,

Lang Municipal Drain 2018 (Branch "B") 100.0%

NOTES: 1. All above lands are eligible for the ADIP grant.

Concession Road                

4 East

SCHEDULE  OF  ASSESSMENT FOR MAINTENANCE

(Former Township of Greenock)

PORTION OF

ROLL MAINTENANCE

NO. COST

2-017

2-020

Lang Municipal Drain 2018

Municipality of Brockton

2-015

2-017
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MUNICIPAL DRAINAGE WORKS 
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DIVISION H – Special Provisions 
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DIVISION A 
GENERAL CONDITIONS 
 

A.1 SCOPE 

The work to be done under this contract consists of supplying all labour, equipment and materials 

to construct the drainage work as outlined in the Scope of Work, Drawings, General Conditions 

and other Specifications. 

A.2 TENDERS 

Tenders are to be submitted on a lump sum basis for the complete works or a portion thereof, as 

instructed by the Municipality.  The Scope of Work must be completed and submitted with the 

Form of Tender and Agreement.  A certified cheque is required as Tender Security, payable to 

the Treasurer of the Municipality. 

All certified cheques, except that of the bidder to whom the work is awarded will be returned within 

ten (10) days of the time the Contract is awarded.  The certified cheque of the bidder to whom the 

work is awarded will be retained as Contract Security and returned when the Municipality receives 

a Completion Certificate for the work. 

A certified cheque is not required if the Contractor provides an alternate form of Contract Security 

such as a Performance Bond for 100% of the amount of the Tender or other satisfactory security, 

if required/permitted by the Municipality.  A Performance Bond may also be required to insure 

maintenance of the work for a period of one (1) year after the date of the Completion Certificate. 

A.3 EXAMINATIONS OF SITE, DRAWINGS AND SPECIFICATIONS 

The Tenderer must examine the premises and site to compare them with the Drawings and 

Specifications in order to satisfy himself of the existing conditions and extent of the work to be 

done before submission of his Tender.  No allowance shall subsequently be made on behalf of 

the Contractor by reason of any error on his part.  Any estimates of quantities shown or indicated 

on the Drawings, or elsewhere are provided for the convenience of the Tenderer.  Any use made 

of these quantities by the Tenderer in calculating his Tender shall be done at his own risk.  The 

Tenderer for his own protection should check these quantities for accuracy. 

The standard specifications (Divisions B through G) shall be considered complementary and 

where a project is controlled under one of the Divisions, the remaining Divisions will apply for 

miscellaneous works. 
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In case of any inconsistency or conflict between the Drawings and Specifications, the following 

order of precedence shall apply: 

 Direction of the Engineer 

 Special Provisions (Division H) 

 Scope of Work 

 Contract Drawings 

 Standard Specifications (Divisions B through G) 

 General Conditions (Division A) 

A.4 PAYMENT 

Progress payments equal to 87±% of the value of work completed and materials incorporated in 

the work will be made to the Contractor monthly.  An additional ten per cent (10±%) will be paid 

45 days after the final acceptance by the Engineer, and three per cent (3±%) of the Contract price 

may be reserved by the Municipality as a maintenance holdback for a one (1) year period from 

the date of the Completion Certificate.  A greater percentage of the Contract price may be reserved 

by the Municipality for the same one (1) year period if in the opinion of the Engineer, particular 

conditions of the Contract requires such greater holdback.   

After the completion of the work, any part of this reserve may be used to correct defects developed 

within that time from faulty workmanship and materials, provided that notice shall first be given to 

the Contractor and that he may promptly make good such defects. 

A.5 CONTRACTOR’S LIABILITY INSURANCE 

Prior to commencement of any work, the Contractor shall file with the Municipality evidence of 

compliance with all Municipality insurance requirements (Liability Insurance, WSIB, etc.) for no 

less than the minimum amounts as stated in the Purchasing Procedures of the Municipality.  All 

insurance coverage shall remain in force for the entire contract period including the warranty 

period which expires one year after the date of the Completion Certificate. 

The following are to be named as co-insured: Successful Contractor 

   Sub-Contractor 

   Municipality 

   Dietrich Engineering Ltd.  

A.6 LOSSES DUE TO ACTS OF NATURE, ETC. 

All damage, loss, expense and delay incurred or experienced by the Contractor in the 

performance of the work, by reason of unanticipated difficulties, bad weather, strikes, acts of 

nature, or other mischances shall be borne by the Contractor and shall not be the subject of a 

claim for additional compensation. 
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A.7 COMMENCEMENT AND COMPLETION OF WORK 

The work must commence as specified in the Form of Tender and Agreement.  If conditions are 

unsuitable due to poor weather, the Contractor may be required, at the discretion of the Engineer 

to postpone or halt work until conditions become acceptable and shall not be subject of a claim 

for additional compensation. 

The Contractor shall give the Engineer a minimum of 48 hours notice before commencement of 

work.  The Contractor shall then arrange a meeting to be held on the site with Contractor, 

Engineer, and affected Landowners to review in detail the construction scheduling and other 

details of the work. 

If the Contractor leaves the job site for a period of time after initiation of work, he shall give the 

Engineer and the Municipality a minimum of 24 hours notice prior to returning to the project.  If 

any work is commenced without notice to the Engineer, the Contractor shall be fully responsible 

for all such work undertaken prior to such notification. 

The work must proceed in such a manner as to ensure its completion at the earliest possible date 

and within the time limit set out in the Form of Tender and Agreement. 

A.8 WORKING AREA AND ACCESS 

Where any part of the drain is on a road allowance, the road allowance shall be the working area.  

For all other areas, the working area available to the Contractor to construct the drain is specified 

in the Special Provisions (Division H). 

Should the specified widths become inadequate due to unusual conditions, the Contractor shall 

notify the Engineer immediately. Where the Contractor exceeds the specified working widths 

without authorization, he shall be held responsible for the costs of all additional damages. 

If access off an adjacent road allowance is not possible, each Landowner on whose property the 

drainage works is to be constructed, shall designate access to and from the working area.  The 

Contractor shall not enter any other lands without permission of the Landowner and he shall 

compensate the Landowner for damage caused by such entry.   

A.9 SUB-CONTRACTORS 

The Contractor shall not sublet the whole or part of this Contract without the approval of the 

Engineer. 

A.10 PERMITS, NOTICES, LAWS AND RULES 

The Contractor shall obtain and pay for all necessary permits or licenses required for the execution 

of the work (but this shall not include MTO encroachment permits, County Road permits 

permanent easement or rights of servitude).  The Contractor shall give all necessary notices and 

pay for all fees required by law and comply with all laws, ordinances, rules and regulations relating 

to the work and to the preservation of the public’s health and safety.  
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A.11 RAILWAYS, HIGHWAYS AND UTILITIES 

A minimum of 72 hours’ notice to the Railway or Highways, exclusive of Saturdays, Sundays, and 

Statutory Holidays, is required by the Contractor prior to any work activities on or affecting the 

applicable property.  In the case of affected Utilities, a minimum of 48 hours’ notice to the utility 

owner is required. 

A.12 ERRORS AND UNUSUAL CONDITIONS 

The Contractor shall notify the Engineer immediately of any error or unusual conditions which may 

be found.  Any attempt by the Contractor to correct the error on his own shall be done at his own 

risk.  Any additional cost incurred by the Contractor to remedy the wrong decision on his part shall 

be borne by the Contractor.  The Engineer shall make the alterations necessary to correct errors 

or to adjust for unusual conditions during which time it will be the Contractor’s responsibility to 

keep his men and equipment gainfully employed elsewhere on the project. 

The Contract amount shall be adjusted in accordance with a fair evaluation of the work added or 

deleted. 

A.13 ALTERATIONS AND ADDITIONS 

The Engineer shall have the power to make alterations in the work shown or described in the 

Drawings and Specifications and the Contractor shall proceed to make such changes without 

causing delay.  In every such case, the price agreed to be paid for the work under the Contract 

shall be increased or decreased as the case may require according to a fair and reasonable 

evaluation of the work added or deleted.  The valuation shall be determined as a result of 

negotiations between the Contractor and the Engineer, but in all cases the Engineer shall maintain 

the final responsibility for the decision.  Such alterations and variations shall in no way render the 

Contract void.  No claims for a variation or alteration in the increased or decreased price shall be 

valid unless done in pursuance of an order from the Engineer and notice of such claims made in 

writing before commencement of such work.  In no such case shall the Contractor commence 

work which he considers to be extra before receiving the Engineer’s approval. 

A.14 SUPERVISION 

The Contractor shall give the work his constant supervision and shall keep a competent foreman 

in charge at the site. 

A.15 FIELD MEETINGS 

At the discretion of the Engineer, a field meeting with the Contractor or his representative, the 

Engineer and with those others that the Engineer deems to be affected, shall be held at the 

location and time specified by the Engineer. 
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A.16 PERIODIC AND FINAL INSPECTIONS 

Periodic inspections by the Engineer will be made during the performance of the work.  If ordered 

by the Engineer, the Contractor shall expose the drain as needed to facilitate inspection by the 

Engineer. 

Final inspection by the Engineer will be made within twenty (20) days after he has received notice 

from the Contractor that the work is complete. 

A.17 ACCEPTANCE BY THE MUNICIPALITY 

Before any work shall be accepted by the Municipality, the Contractor shall correct all deficiencies 

identified by the Engineer and the Contractor shall leave the site neat and presentable. 

A.18 WARRANTY 

The Contractor shall repair and make good any damages or faults in the drain that may appear 

within one (1) year after its completion (as dated on the Completion Certificate) as the result of 

the imperfect or defective work done or materials furnished if certified by the Engineer as being 

due to one or both of these causes; but nothing herein contained shall be construed as in any way 

restricting or limiting the liability of the Contractor under the laws of the Country, Province or 

Locality in which the work is being done.  Neither the Completion Certificate nor any payment 

there under, nor any provision in the Contract Documents shall relieve the Contractor from his 

responsibility. 

A.19 TERMINATION OF CONTRACT BY THE MUNICIPALITY 

If the Contractor should be adjudged bankrupt, or if he should make a general assignment for the 

benefit of his creditors, or if a receiver should be appointed on account of his insolvency, or if he 

should refuse or fail to supply enough properly skilled workmen or proper materials after having 

received seven (7) days notice in writing from the Engineer to supply additional workmen or 

materials to commence or complete the works, or if he should fail to make prompt payment to 

Sub-Contractors, or for material, or labour, or persistently disregards laws, ordinances, or the 

instruction of the Engineer, or otherwise be guilty of a substantial violation of the provisions of the 

Contract, then the Municipality, upon the certificate of the Engineer that sufficient cause exists to 

justify such action, may without prejudice to any other right or remedy, by giving the Contractor 

written notice, terminate the employment of the Contractor and take possession of the premises, 

and of all materials, tools and appliances thereon, and may finish the work by whatever method 

the Engineer may deem expedient but without delay or expense.  In such a case, the Contractor 

shall not be entitled to receive any further payment until the work is finished.  If the unpaid balance 

of the Contract price will exceed the expense of finishing the work including compensation to the 

Engineer for his additional services and including the other damages of every name and nature, 

such excess shall be paid by the Contractor.  If such expense will exceed such unpaid balance, 

the Contractor shall pay the difference to the Municipality.  The expense incurred by the 

Municipality, as herein provided, shall be certified by the Engineer. 
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If the Contract is terminated by the Municipality due to the Contractor’s failure to properly 

commence the works, the Contractor shall forfeit the certified cheque bid deposit and furthermore 

shall pay to the Municipality an amount to cover the increased costs, if any, associated with a new 

Tender for the Contract being terminated. 

If any unpaid balance and the certified cheque do not match the monies owed by the Contractor 

upon termination of the Contract, the Municipality may also charge such expense against any 

money which may thereafter be due to the Contractor from the Municipality. 

A.20 TESTS 

The cost for the testing of materials supplied to the job by the Contractor shall be borne by the 

Contractor.  The Engineer reserves the right to subject any lengths of any tile or pipe to a 

competent testing laboratory to ensure the adequacy of the tile or pipe.  If any tile supplied by the 

Contractor is determined to be inadequate to meet the applicable A.S.T.M. standards, the 

Contractor shall bear full responsibility to remove and/or replace all such inadequate tile in the 

Contract with tile capable of meeting the A.S.T.M. Standards. 

A.21 POLLUTION 

The Contractor shall keep their equipment in good repair.  The Contractor shall refuel or repair 

equipment away from open water. 

If polluted material from construction materials or equipment is caused to flow into the drain, the 

Contractor shall immediately notify the Ministry of the Environment, and proceed with the 

Ministry’s protocols in place to address the situation. 

A.22 SPECIES AT RISK 

If a Contractor encounters a known Species at Risk as designated by the MNR or DFO, the 

Contractor shall notify the Engineer immediately and follow the Ministry’s guidelines to deal with 

the species. 

A.23 ROAD CROSSINGS 

This specification applies to all road crossings (Municipality, County, Regional, or Highway) where 

no specific detail is provided on the drawings or in the standard specifications.  This specification 

in no way limits the Road Authority’s regulations governing the construction of drains on their 

Road Allowance. 

A.23.1 Road Occupancy Permit 

Where applicable, the Contractor must submit an application for a road occupancy permit to the 

Road Authority and allow a minimum of five (5) working days for its review and issuance. 
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A.23.2 Road Closure Request and Construction Notification 

The Contractor shall submit written notification of construction and request for road closure (if 

applicable) to the Road Authority and the Engineer for review and approval a minimum of five (5) 

working days prior to proceeding with any work on the road allowance.  The Contractor shall be 

responsible for notifying all applicable emergency services, schools, etc. of the road closure or 

construction taking place. 

A.23.3 Traffic Control 

The Contractor shall supply flagmen, and warning signs and ensure that detour routes are 

adequately signed in accordance with no less than the minimum standards as set out in the 

Ontario Traffic Manual’s Book 7. 

A.23.4 Weather 

No construction shall take place during inclement weather or periods of poor visibility. 

A.23.5 Equipment 

No construction material and/or equipment is to be left within three (3) metres of the travelled 

portion of the road overnight or during periods of inclement weather. 

If not stated on the drawings, the road crossing shall be constructed by open cut method.  Backfill 

from the top of the cover material over the subsurface pipe or culvert to the under side of the road 

base shall be Granular “B”.  The backfill shall be placed in lifts not exceeding 300mm in thickness 

and each lift shall be thoroughly compacted to 98% Standard Proctor.  Granular “B” road base for 

County Roads and Highways shall be placed to a 450mm thickness and Granular “A” shall be 

placed to a thickness of 200mm.  Granular road base materials shall be thoroughly compacted to 

100% Standard Proctor. 

Where the road surface is paved, the Contractor shall be responsible for placing HL-8 Hot Mix 

Asphalt patch at a thickness of 50mm or of the same thickness as the existing pavement structure.  

The asphalt patch shall be flush with the existing roadway on each side and without overlap.  

Excavated material from the trench beyond 1.25 metres from the travelled portion or beyond the 

outside edge of the gravel shoulder may be used as backfill in the trench in the case of covered 

drains.  The material shall be compacted in lifts not exceeding 300mm. 

A.24 LANEWAYS 

All pipes crossing laneways shall be backfilled with material that is clean, free of foreign material 

or frozen particles and readily tamped or compacted in place unless otherwise specified.  Laneway 

culverts on open ditch projects shall be backfilled with material that is not easily erodible.  All 

backfill material shall be thoroughly compacted as directed by the Engineer. 
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Culverts shall be bedded with a minimum of 300mm of granular material.  Granular material shall 

be placed simultaneously on each side of the culvert in lifts not exceeding 150mm in thickness 

and compacted to 95% Standard Proctor Density.  Culverts shall be installed a minimum of 10% 

of the culvert diameter below design grade with a minimum of 450mm of cover over the pipe 

unless otherwise noted on the Drawings. 

The backfill over culverts and subsurface pipes at all existing laneways that have granular 

surfaces on open ditch and closed drainage projects shall be surfaced with a minimum of 300mm 

of Granular “B” material and 150mm of Granular “A” material.  All backfill shall be thoroughly 

compacted as directed by the Engineer.  All granular material shall be placed to the full width of 

the travelled portion. 

Any settling of backfilled material shall be repaired by or at the expense of the Contractor during 

the warranty period of the project and as soon as required.   

A.25 FENCES 

No earth is to be placed against fences and all fences removed by the Contractor shall be replaced 

by him in as good a condition as found.  Where practical the Contractor shall take down existing 

fences in good condition at the nearest anchor post and roll it back rather than cutting the fence 

and attempting to patch it.  The replacement of the fences shall be done to the satisfaction of the 

Engineer.  Any fences found in such poor condition where the fence is not salvageable, shall be 

noted and verified with the Engineer prior to commencement of work.   

Fences damaged beyond repair by the Contractor’s negligence shall be replaced with new 

materials, similar to those materials of the existing fence, at the Contractor’s expense.  The 

replacement of the fences shall be done to the satisfaction of the Landowner and the Engineer. 

Any fences paralleling an open ditch that are not line fences that hinder the proper working of the 

excavating machinery, shall be removed and rebuilt by the Landowner at his own expense.   

The Contractor shall not leave fences open when he is not at work in the immediate vicinity. 

A.26 LIVESTOCK 

The Contractor shall provide each landowner with 48 hours notice prior to removing any fences 

along fields which could possibly contain livestock.  Thereafter, the Landowner shall be 

responsible to keep all livestock clear of the construction areas until further notified.  The 

Contractor shall be held responsible for loss or injury to livestock or damage caused by livestock 

where the Contractor failed to notify the Landowner, or through negligence or carelessness on 

the part of the Contractor. 
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A.27 STANDING CROPS 

The Contractor shall be responsible for damages to standing crops which are ready to be 

harvested or salvaged along the course of the drain and access routes if the Contractor has failed 

to notify the Landowners 48 hours prior to commencement of the work on that portion of the drain. 

A.28 SURPLUS GRAVEL 

If as a result of any work, gravel or crushed stone is required and not all the gravel or crushed 

stone is used, the Contractor shall haul away such surplus material.   

A.29 IRON BARS 

The Contractor is responsible for the cost of an Ontario Land Surveyor to replace any iron bars 

that are altered or destroyed during the course of the construction. 

A.30 RIP-RAP 

Rip-rap shall be quarry stone rip-rap material and shall be the sizes specified in the Special 

Provisions.  Broken concrete shall not be used as rip-rap unless otherwise specified. 

A.31 CLEARING, GRUBBING AND BRUSHING 

This specification applies to all brushing where no specific detail is provided on the drawings or in 

the Special Provisions.  

The Contractor shall clear, brush and stump trees from within the working area that interfere with 

the installation of the drainage system. 

All trees, limbs and brush less than 150mm in diameter shall be mulched.  Trees greater than 

150mm in diameter shall be cut and neatly stacked in piles designated by the Landowners.   

A.32 RESTORATION OF LAWNS 

This specification applies to all lawn restoration where no specific detail is provided on the 

drawings or in the Special Provisions and no allowance for damages has been provided under 

Section 30 of the Drainage Act RSO 1990 to the affected property.  

The Contractor shall supply “high quality grass seed” and the seed shall be broadcast by means 

of an approved mechanical spreader.  All areas on which seed is to be placed shall be loose at 

the time of broadcast to a depth of 25mm.  Seed and fertilizer shall be spread in accordance with 

the supplier’s recommendations unless otherwise directed by the Engineer.  Thereafter it will be 

the responsibility of the Landowner to maintain the area in a manner so as to promote growth. 
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DIVISION B 
SPECIFICATIONS FOR OPEN DRAINS 
 

B.1 ALIGNMENT 

The drain shall be constructed in a straight line and shall follow the course of the present drain or 

water run unless noted on the drawings.  Where there are unnecessary bends or irregularities on 

the existing course of the drain, the Contractor shall contact the Engineer before commencing 

work to verify the manner in which such irregularities or bends may be removed from the drain.  

All curves shall be made with a minimum radius of fifteen (15) metres from the centre line of the 

drain. 

B.2 PROFILE 

The Profile Drawing shows the depth of cuts from the top of the bank to the final invert of the ditch 

in metres and decimals of a metre, and also the approximate depth of excavated material from 

the bottom of the existing ditch to the final invert of the ditch.  These cuts are established for the 

convenience of the Contractor; however, bench marks (established along the course of the drain) 

will govern the final elevation of the drain.  The location and elevation of the bench marks are 

given on the Profile Drawing.  Accurate grade control must be maintained by the Contractor during 

ditch excavation. 

B.3 EXCAVATION 

The bottom width and the side slopes of the ditch shall be those shown on the drawings.  If the 

channel cross-section is not specified it shall be a one metre bottom width with 1.5(h):1(v) side 

slopes.  At locations along the drain where the cross section dimensions change, there shall be a 

transitional length of not less than 10:1 (five metre length to 0.5 metre width differential).  Where 

the width of the bottom of the existing ditch is sufficient to construct the design width, then 

construction shall proceed without disturbing the existing banks. 

Where existing side slopes become unstable, the Contractor shall immediately notify the 

Engineer.  Alternative methods of construction and/or methods of protection will then be 

determined prior to continuing work. 

Where an existing drain is being relocated or where a new drain is being constructed, the 

Contractor shall strip the topsoil for the full width of the drain, including the location of the spoil 

pile.  Upon completion of levelling, the topsoil shall be spread to an even depth across the full 

width of the spoil. 

An approved hydraulic excavator shall be used to carry out the excavation of the open ditch unless 

otherwise directed by the Engineer. 
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B.4 EXCAVATED MATERIAL 

Excavated material shall be placed on the low side of the drain or opposite trees and fences.  The 

Contractor shall contact all Landowners before proceeding with the work to verify the location to 

place and level the excavated material. 

No excavated material shall be placed in tributary drains, depressions, or low areas which direct 

water behind the spoil bank.  The excavated material shall be placed and levelled to a maximum 

depth of 200 mm, unless instructed otherwise and commence a minimum of one (1) metre from 

the top of the bank.  The edge of the spoil bank away from the ditch shall be feathered down to 

the existing ground; the edge of the spoil bank nearest the ditch shall have a maximum slope of 

2(h):1(v).  The material shall be levelled such that it may be cultivated with ordinary farm 

equipment without causing undue hardship to the farm machinery and farm personnel.  No 

excavated material shall cover any logs, brush, etc. of any kind. 

Any stones or boulders which exceed 300mm in diameter shall be removed and disposed of in a 

location specified by the Landowner. 

Where it is necessary to straighten any unnecessary bends or irregularities in the alignment of the 

ditch or to relocate any portion or all of an existing ditch, the excavated material from the new cut 

shall be used for backfilling the original ditch.  Regardless of the distance between the new ditch 

and the old ditch, no extra compensation will be allowed for this work and must be included in the 

Contractor’s lump sum price for the open work. 

B.5 EXCAVATION AT EXISITING BRIDGE AND CULVERT SITES 

The Contractor shall excavate the drain to the full specified depth under all bridges and to the full 

width of the structure.  Temporary bridges may be carefully removed and left on the bank of the 

drain but shall be replaced by the Contractor when the excavation is complete.  Permanent 

bridges must, if at all possible, be left intact.  All necessary care and precautions shall be taken to 

protect the structure.  The Contractor shall notify the Landowner if excavation will expose the 

footings or otherwise compromise the structural integrity of the structure. 

The Contractor shall clean through all pipe culverts to the grade and width specified on the profile.   

B.6 PIPE CULVERTS 

All pipe culverts shall be installed in accordance with the standard detail drawings.  If couplers are 

required, five corrugation couplers shall be used for up to and including 1200mm diameter pipes 

and 10 corrugation couplers for greater than 1200mm diameter pipes. 

When an existing crossing is being replaced, the Contractor may backfill the new culvert with the 

existing native material that is free of large rocks and stones.  The Contractor is responsible for 

any damage to a culvert pipe that is a result of rocks or stones in the backfill. 
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B.7 RIP-RAP PROTECTION FOR CULVERTS 

Quarry stone rip-rap shall be used as end treatment for new culverts and placed on geotextile 

filter material (Mirafi 160N or approved equal).  The rip-rap shall be adequately keyed in along the 

bottom of the slope, and shall extend to the top of the pipe or as directed on the drawings.  The 

maximum slope for rip-rap shall be 1(h):1(v) or as directed by the Engineer. 

The Contractor shall be responsible for any defects or damages that may develop in the rip-rap 

or the earth behind the rip-rap that the Engineer deems to have been fully or partially caused by 

faulty workmanship or materials. 

B.8 CLEARING, GRUBBING AND MULCHING 

Prior to excavation, all trees, scrub, fallen timber and debris shall be removed from the side slopes 

of the ditch and for such a distance on the working side so as to eliminate any interference with 

the construction of the drain or the spreading of the spoil.  The side slopes shall be neatly cut and 

cleared flush with the slope whether or not they are affected directly by the excavation.  With the 

exception of large stumps causing damage to the drain, the side slopes shall not be grubbed.  All 

other cleared areas shall be grubbed and the stumps put into piles for disposal by the Landowner. 

All trees or limbs 150mm or larger, that is necessary to remove, shall be cut, trimmed and neatly 

stacked in the working width for the use or disposal by the Landowner.  Brush and limbs less than 

150mm in diameter shall be mulched. Clearing, grubbing and mulching shall be carried out as a 

separate operation from the excavation of the ditch, and shall not be completed simultaneously at 

the same location. 

B.9 TRIBUTARY TILE OUTLETS 

All tile outlets in existing ditches shall be marked by the Landowner prior to excavation.  The 

Contractor shall guard against damaging the outlets of tributary drains.  Any tile drain outlets that 

were marked or noted on the drawings and are subsequently damaged by the Contractor shall be 

repaired by the Contractor at his expense. The Landowner shall be responsible for repairs to 

damaged tile outlets that were not marked.  

B.10 SEEDING 

The side slopes where disturbed shall be seeded using an approved grass seed mixture.  The 

grass seed shall be applied the same day as the excavation of the open ditch. 

Grass seed shall be fresh, clean and new crop seed, meeting the requirements of the MTO and 

composed of the following varieties mixed in the proportion by weight as follows: 

 55% Creeping Red Fescue 

 40% Perennial Rye Grass 

 5% White Clover 

Grass seed shall be applied at the rate of 100 kg/ha. 
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B.11 HYDRO SEEDING 

The areas specified in the contract document shall be hydro seeded and mulched upon 

completion of construction in accordance with O.P.S.S. 572. 

B.12 HAND SEEDING 

Placement of the seed shall be of means of an approved mechanical spreader. 

B.13 COMPLETION 

At the time of completion and final inspection, all work in the Contract shall have the full 

dimensions and cross-sections specified without any allowance for caving of banks or sediment 

in the ditch bottom. 
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DIVISION	C	

SPECIFICATIONS	FOR	TILE	DRAINS	
 

C.1 PIPE MATERIALS 

C.1.1 Concrete Tile 

Concrete drain tile shall conform to the requirements of the most recent A.S.T.M. specification for 

Heavy-Duty Extra Quality drain tile.  All tile with diameters less than 600mm shall have a pipe 

strength of 1500D.  All tile with diameters 600mm or larger shall have a pipe strength of 2000D.   

All tile furnished shall be subject to the approval of the Engineer.  All rejected tile are to be 

immediately removed from the site. 

C.1.2 High Density Polyethylene (HDPE) Pipe  

All HDPE pipe shall be dual-wall corrugated drainage pipe with a smooth inner wall. HDPE pipe 

shall have a minimum stiffness of 320 kPa at 5% deflection.   

Unless otherwise noted, all sealed HDPE pipe shall have a water tight gasketed bell and spigot 

joining system meeting the minimum requirements of CSA B182.8. Perforated HDPE pipe shall 

have a soil tight joining system, and shall be enveloped in non-woven geotextile filter sock. 

C.2 ALIGNMENT 

The Contractor shall contact the Engineer to establish the course of the drain.  Where an existing 

drain is to be removed and replaced by the new drain, or where the new drain is to be installed 

parallel to an existing drain, the Contractor shall locate the existing drain (including repairing 

damaged tile caused by locating) at intervals along the course of the drain.  The costs of locating 

shall be included in the tender price. 

The drain shall run in as straight a line as possible throughout its length, except that at 

intersections of other watercourses or at sharp corners, it shall run on a curve of at least 15 metres 

radius.  The new tile drain shall be constructed at an offset from and parallel with any ditch or 

defined watercourse in order that fresh backfill in the trench will not be eroded by the flow of 

surface water. 

The Contractor shall exercise care not to disturb any existing tile drain or drains which parallel the 

course of the new drain, particularly where the new and existing tile act together to provide the 

necessary capacity.  Where any such existing drain is disturbed or damaged, the Contractor shall 

perform the necessary repair at his expense.   
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C.3 PROFILE 

Benchmarks have been established along the course of the drain which are to govern the 

elevations of the drain.  The location and elevations of the benchmarks are shown on the 

drawings.  Tile is to be installed to the elevation and grade shown on the profiles.  Accurate grade 

control must be maintained by the Contractor at all times. 

When installing a drain towards a fixed point such as a bore pipe, the Contractor shall uncover 

the pipe and confirm the elevation a sufficient distance away from the pipe in order to allow for 

any necessary minor grade adjustments to be made. 

C.4 EXCAVATION 

C.4.1 Wheel machine 

Unless otherwise specified, all trenching shall be carried out with a wheel machine approved by 

the Engineer.  The wheel machine shall shape the bottom of the trench to conform to the outside 

diameter of the pipe.  The minimum trench width shall be equal to the outside diameter of the pipe 

plus 100mm on each side of the pipe, unless otherwise specified.  The maximum trench width 

shall be equal to the outside diameter of the pipe plus 300mm on each side of the pipe, unless 

otherwise specified. 

C.4.2 Scalping 

Where the depths of cuts in isolated areas along the course of the drain as shown on the profile 

exceed the capability of the Contractor’s wheel machine, he shall lower the surface grade in order 

that the wheel machine may trench to the correct depth.  Topsoil is to be stripped over a sufficient 

width that no subsoil will be deposited on top of the topsoil.  Subsoil will then be removed to the 

required depth and piled separately.  Upon completion, the topsoil will then be replaced to an even 

depth over the disturbed area.  The cost for this work shall be included in his tender price. 

C.4.3 Excavator 

Where the use of an excavator is used in-lieu of a wheel machine, the topsoil shall be stripped 

and replaced in accordance with Item C.4.2.  All tile shall be installed on 19mm clear crushed 

stone bedding placed to a minimum depth of 150mm which has been shaped to conform to the 

bottom of the pipe.  The Contractor shall include the costs of this work in his tender price. 

C.5 INSTALLATION 

C.5.1 Concrete Tile 

The tile is to be laid with close joints and in regular grade and alignment in accordance with the 

drawings.  The tiles are to be bevelled, if necessary to ensure close joints.  The inside of the tile 

is to be kept clear when laid.  The sides of the tile are to be supported by partial filling of the trench 
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(blinding) prior to inspection by the Engineer.  No tile shall be backfilled until inspected by the 

Engineer unless otherwise permitted by the Engineer.  The tile shall be backfilled such that a 

sufficient mound of backfill is placed over the trench to ensure that no depression remains after 

settling occurs in the backfill. 

Where a tile connects to a catch basin or similar structure, the Contractor shall include in his 

tender price for the supply and placement of compacted Granular ‘A’ bedding or 19mm clear 

crushed stone under areas backfilled from the underside of the pipe to undisturbed soil.  Where a 

tile drain passes through a bore pit, the Contractor shall include in his tender price for the supply 

and placement of compacted Granular ‘A’ bedding or 19mm clear crushed stone from the 

underside of the pipe down to undisturbed soil with the limits of the bore pit. 

The Contractor shall supply and wrap all concrete tile joints with Mirafi 160N geotextile filter 

material as part of this contract. The width of the filter material should be: 

• 300mm wide for tile sizes 150mm diameter to 350mm diameter. 

• 400mm wide for tile sizes 400mm diameter to 750mm diameter.  

• 500mm wide for tile sizes larger than 750mm diameter. 

 

The filter material shall completely cover the tile joint and shall have a minimum overlap of 300mm. 

The type of filter material shall be. 

C.5.2 HDPE Pipe 

HDPE pipe shall be installed using compacted Granular ‘A’ bedding or 19mm clear crushed stone 

bedding from 150mm below the pipe to 300mm above the pipe.  All granular material shall be 

compacted using a suitable mechanical vibratory compactor.  Granular bedding and backfill shall 

be placed in lifts not exceeding 300mm and compacted to at least 95% Standard Proctor 

Maximum Dry Density (SPMDD).     

Where a pipe connects to a catch basin or similar structure, the Contractor shall include in his 

tender price for the supply and placement of compacted Granular ‘A’ bedding or 19mm clear 

crushed stone under areas backfilled from the underside of the pipe to undisturbed soil.  Where a 

pipe passes through a bore pit, the Contractor shall include in his tender price for the supply and 

placement of compacted Granular ‘A’ bedding or 19mm clear crushed stone from the underside 

of the pipe down to undisturbed soil with the limits of the bore pit. 

As determined by the Engineer, unsuitable backfill material must be hauled off-site by the 

Contractor and Granular “B” shall be used as replacement backfill material.  

C.6 TRENCH CROSSINGS 

The Contractor shall not cross the backfilled trench with any construction equipment or vehicles, 

except by one designated crossing location on each property.  The Contractor shall ensure that 

the bedding and backfill material at this designated crossing location is properly placed and 

compacted so as to adequately support the equipment and vehicles that may cross the trench.  
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The Contractor may undertake any other approved work to ensure the integrity of the tile at the 

crossing location.  The Contractor shall ensure that no equipment or vehicles travel along the 

length of the trench.  The Contractor shall be responsible for any damage to the new tile caused 

by the construction of the drain. 

C.7 OUTLET PROTECTION 

A tile drain outlet into a ditch shall be either HDPE pipe or corrugated steel pipe and shall include 

a hinged grate for rodent protection. The maximum spacing between bars on the rodent grate 

shall be 40mm.  All corrugated steel outlet pipes shall be bevelled at the end to generally conform 

to the slope of the ditch bank.   

Quarry stone rock rip-rap protection and geotextile filter material (Mirafi 160N), shall be installed 

around the outlet pipe and extended downstream a minimum distance of three metres, unless 

otherwise specified.  The protection shall extend to the top of the backfilled trench and below the 

pipe to 300 mm under the streambed.  The protection shall also extend 600mm into undisturbed 

soil on either side of the backfilled trench.  In some locations, rip-rap may be required on the bank 

opposite the outlet. 

Where the outlet occurs at the upper end of an open ditch, the rip-rap protection will extend all 

around the end of the ditch and to a point 800mm downstream on either side.  Where heavy 

overflow is likely to occur, sufficient additional rip-rap and filter material shall be placed as directed 

by the Engineer to prevent the water cutting around the protection.   

C.8 CATCH BASINS AND JUNCTION BOXES 

Unless otherwise noted, catch basins shall be in accordance with OPSD 705.010 and 705.030.  

The catch basin grate shall be a “Birdcage” type substantial steel grate, removable for cleaning 

and shall be inset into a recess provided around the top of the structure.  The grate shall be 

fastened to the catch basin with bolts into the concrete.  Spacing of bars on grates for use on 

600mmX600mm structures shall be 65mm centre to centre.  Spacing of bars on grates for use on 

structures larger than 600mmX600mm shall be 90mm. 

All catch basins shall be backfilled with compacted Granular ‘A’ or 19mm clear crushed stone 

placed to a minimum width of 300mm on all sides.  If settling occurs after construction, the 

Contractor shall supply and place sufficient granular material to maintain the backfill level flush 

with adjacent ground. The riser sections of the catch basin shall be wrapped with filter cloth. 

Quarry stone rip-rap protection shall be placed around all catch basins and shall extend a 

minimum distance of one (1) metre away from the outer edge of each side of the catch basin, and 

shall be placed so that the finished surface of the rip-rap is flush with the existing ground. 

If there are no existing drains to be connected to the catch basin at the top end of the drain, a 

plugged tile shall be placed in the upstream wall with the same elevations as the outlet tile. 

Junction boxes shall have a minimum cover over the lid of 450mm. 
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The Contractor shall include in his tender price for the construction of a berm behind all ditch inlet 

structures.  The berm shall be constructed of compacted clay keyed 300mm into undisturbed soil.  

The top of the spill way of the earth berm shall be the same elevation as the high wall of the ditch 

inlet catch basin. The earth berm shall be covered with 100mm depth of topsoil and seeded with 

an approved green seed mixture. The Contractor shall also include for regrading, shaping and 

seeding of road ditches for a maximum of 15 metres each way from all catch basins. 

The Contractor shall clean all catch basin sumps after completion of the drain installation.  Catch 

basin markers shall be placed beside each catch basin. 

C.9 TRIBUTARY DRAINS 

Any tributary tile encountered in the course of the drain is to be carefully taken up by the Contractor 

and placed clear of the excavated earth.  If the tributary drains encountered are clean or 

reasonably clean, they shall be connected into the new drain in accordance with the typical tile 

drain connection detail. Tributary tile drain connections into the new drain shall be made using 

high density polyethylene agricultural drain tubing installed on and backfilled with 19mm clear 

crushed stone.  All tile drain connections into the new drain shall be either a cored hole with an 

insert coupler or a manufactured tee. 

Where the existing drains are full of sediment, the decision to connect the tributary drain to the 

new drain shall be left to the Engineer.  The Contractor shall be paid for each tributary drain 

connection as outlined in the Form of Tender and Agreement. 

The Contractor shall be responsible for all tributary tile connections for a period of one year from 

the date of the Completion Certificate.  After construction, any missed tile connections required to 

be made into the new drain shall be paid at the same rate as defined in the Form of Tender and 

Agreement.  The Contractor will have the option to make any subsequent tile connections or have 

the Municipality make the required connections and have the cost of which deducted from the 

holdback. 

Where an open ditch is being replaced by a new tile drain, existing tile outlets entering the ditch 

from the side opposite the new drain shall be extended to the new drain. 

Where the Contractor is required to connect an existing tile which is not encountered in the course 

of the drain, the cost of such work shall constitute an extra to the contract.   

C.10 CLEARING, GRUBBING AND MULCHING 

The Contractor shall clear, brush and stump trees from within the working area. 

 All trees or limbs 150mm or larger, that is necessary to remove, shall be cut, trimmed and neatly 

stacked in the working width for the use or disposal by the Landowner.  Brush and limbs less than 

150mm in diameter shall be mulched. 

Clearing, grubbing and mulching shall be carried out as a separate operation from installing the 

drain, and shall not be completed simultaneously at the same location. 
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C.11 ROADS AND LANEWAY SUB-SURFACE CROSSINGS 

All roads and laneway crossings may be made with an open cut.  The Contractor may use original 

ground as backfill to within 600mm of finished grade only if adequate compaction and if the use 

of the original ground backfill has been approved beforehand by the Engineer.   

C.12 FILLING IN EXISTING DITCHES 

The Contractor shall backfill the ditch sufficiently for traversing by farm equipment.  If sufficient 

material is available on-site to fill in the existing ditch, the topsoil shall be stripped and the subsoil 

shall be bulldozed into the ditch and the topsoil shall then be spread over the backfilled waterway.  

The Contractor shall ensure sufficient compaction of the backfill and if required, repair excess 

settlement up to the end of the warranty period. 

C.13 CONSTRUCTION OF GRASSED WATERWAYS 

Where the Contractor is required to construct a grassed waterway, the existing waterway shall be 

filled in, regraded, shaped and a seed bed prepared prior to applying the grass seed.  The grass 

seed shall be fresh, clean and new crop seed, meeting the requirements of the MTO.  

• 55% Creeping Red Fescue 

• 15% Perennial Rye Grass 

• 27% Kentucky Bluegrass 

• 3% White Clover 

Grass seed shall be applied at the rate of 100 kg/ha.  

C.14 UNSTABLE SOIL 

The Contractor shall immediately contact the Engineer if unstable soil is encountered.  The 

Engineer shall, after consultation with the Contractor, determine the action necessary and a price 

for additions or deletions shall be agreed upon prior to further drain installation.   

C.15 ROCKS 

The Contractor shall immediately contact the Engineer if boulders of sufficient size and number 

are encountered such that the Contractor cannot continue trenching with a wheel machine.  The 

Engineer shall determine the action necessary and a price for additions or deletions shall be 

agreed upon prior to further drain installation. 

If only scattered large stone or boulders are removed on any project, the Contractor shall either 

excavate a hole to bury same adjacent to the drain, or he shall haul the stones or boulders to a 

location designated by the Landowner. 
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C.16 BROKEN OR DAMAGED TILE 

The Contractor shall remove and dispose of all broken (existing or new), damaged or excess tile 

off site. 

C.17 RECOMMENDED PRACTICE FOR CONSTRUCTION OF SUBSURFACE 

DRAINAGE SYSTEMS   

Drainage Guide for Ontario, Ministry of Agriculture, Food and Rural Affairs, Publication 29 and its 

amendments, dealing with the construction of Subsurface Drainage Systems, shall be the guide 

to all methods and materials to be used in the construction of tile drains except where superseded 

by other Specifications of the Contract. 
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DIVISION H 
SPECIAL PROVISIONS 
 
Lang Municipal Drain 2018 

Municipality of Brockton Reference No. 1631 

 

Special provisions means special directions containing requirements peculiar to the work not 

adequately provided for by the standard or supplemental Specifications.  Special provisions shall 

take precedence and govern any standard or supplemental Specifications. 

H.1 GENERAL 

The Contractor shall notify the Landowners, the Drainage Superintendent (Mr. Stephen Cobine, 

P.Eng.), Works Supervisor (John Strader) and the Engineer forty-eight (48) hours prior to 

construction. 

The Contractor shall verify the location of the new drainage system with the Landowners and the 

Engineer prior to construction. 

The Contractor shall check and verify all dimensions and elevations and report any discrepancies 

to the Engineer prior to proceeding with the work. 

All objects or obstructions within the construction working area such as signs, mailboxes, fences, 

property ornamentals, etc., that interfere with the installation of the drain shall be removed and re-

erected in the same location or another location satisfactory to the Landowner.  Any damages to 

such objects by the Contractor shall be repaired, replaced, installed and paid for by the Contractor 

at the discretion of the Engineer. 

The Contractor shall be responsible to arrange all traffic control signals, signs and devices that 

are required for safe and proper traffic management during the installation of the drainage system.  

The Contractor shall contact the Municipality of Brockton for specified local procedures, guidelines 

and timelines.  Traffic control shall meet the standards of Book 7 of the Ontario Traffic Manual. 

The Contractor shall be responsible for notifying all applicable emergency services, schools, etc. 

of any road closures or construction taking place unless otherwise stated by the Municipality of 

Brockton. 

The Contractor shall maintain access for all emergency vehicles at all times during construction. 

The Contractor shall comply with the Highway Traffic Act, Load Restrictions of 5 tonnes per axle 

on posted roads that is in effect annually from March 1 to April 30. 
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H.2 UTILITIES 

All utilities shall be located and uncovered in the affected areas by the Contractor prior to 

construction.  

The Contractor shall arrange to have a representative of the utility owner on site during 

construction if it is a requirement by the utility owner.  

H.3 WORKING AREA AND ACCESS 

H.3.1 Open Work 

The working area for construction purposes from Sta. 0+000 to Sta. 0+330 shall be a width of 12 

metres on the south side of the drain. 

The working area for maintenance purposes shall be a width of ten (10) metres on the south side of 

the drain.  Each landowner shall designate access to and from the working area. 

H.3.2 Closed Work 

The working area for construction purposes shall be a width of thirty (30) metres except from Main 

Drain Sta. 1+239 to Sta. 1+438 where the working area for construction purposes shall be twenty-five 

(25) metres.   

The working area for construction purposes to fill in the existing private open ditch on the G. Lang 

property shall be a width of fifteen (15) metres. 

The working area for maintenance purposes shall be a width of ten (10) metres centered on the 

proposed tile drain.  Each landowner on whose property the drainage work is to be constructed shall 

designate access to and from the working area. 

H.4 CLEARING, GRUBBING AND MULCHING 

The Contractor shall clear, brush and stump trees from within the working area that interfere with 

the installation of the drainage system. 

All trees, limbs and brush less than 150mm in diameter shall be mulched.  Trees greater than 

150mm in diameter shall be cut in lengths no longer than 4 metres and placed in piles designated 

by the Landowners in accordance with the detail on Drawing 3 of 3 in the set of plans. 

H.5 PLUNGE POOL 

The Contractor shall construct a plunge pool in the Main Drain (Open) from Sta. 0+330 to Sta. 

0+320.  The plunge pool shall be lined with quarry-stone rip rap protection 150mm to 300mm in 

diameter placed 450mm deep and placed 1m up the side slopes of the ditch and around the new 

outlet pipes.  The rip-rap shall be placed on an approved geotextile filter material (Mirafi 160N or 

approved equivalent).  
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The plunge pool shall be constructed in accordance with the Plunge Pool Detail on Drawing 3 of 

3 in the set of plans. 

H.6 TOPSOIL/STRIPPING 

For the installation of the tile drainage systems, the Contractor shall strip the topsoil for a width of 

15 metres along the proposed tile drains in accordance with the Typical Working Corridor Detail 

on Drawing 2 of 3.   

If the topsoil is greater than 300mm in depth, the Contractor: 

• Shall be responsible for the stripping of the top 300mm depth for the full specified width 

• Shall be responsible for the stripping of the entire depth of topsoil for the full top width of 

trench 

• May elect to leave remaining depth of topsoil undisturbed  

• Shall make every reasonable effort to prevent the contamination of topsoil and subsoil 

The Contractor shall stockpile the topsoil within the working corridor and later spread it over the 

backfilled trench using an approved trim dozer.  At no time shall topsoil be stockpiled on subsoil 

or subsoil be stockpiled on topsoil. 

H.7 FILLING IN EXISTING OPEN DITCHES 

The Contractor shall strip any available topsoil from the existing open ditch on the G. Lang 

property before filling them in.  Topsoil shall be stockpiled on native undisturbed topsoil within the 

working corridor and shall at no time be placed on subsoil.  Topsoil shall later be spread over the 

backfilled ditches and final grading shall be done using a trim dozer. 

The Contractor shall use approved excess subsoil from the tile drain installation as fill material.   

Approved excess native material from the installation of the tile drains shall also be used as fill.  

All remaining excess excavated material after the existing open ditches have been filled in shall 

be hauled off-site by the Contractor. 

The Contractor shall also use subsoil from the designated fill site on the G. Lang property to fill in 

the existing open ditch.  The Contractor shall strip the topsoil from the designated fill site and 

stockpile the topsoil on topsoil, prior to stripping the subsoil.  The topsoil shall later be spread back 

over the designated fill site. 

The Contractor shall strip the required amount of subsoil from the designated fill site in such a 

manner  
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H.8 RIP-RAP 

All stone rip-rap material shall be quarry stone 150 mm to 300 mm dia. and placed to a depth of 

450 mm.  All rip-rap material shall be placed on geo-textile filter material (Mirafi 160N). 

H.9 EXISTING DRAINS/TILE CONNECTIONS 

The Contractor shall make all tributary tile drain connections in accordance with the Typical Tile 

Connection Detail on Drawing 3 of 3 in the attached set of plans. 

The Contractor shall be responsible for all tile connections for a period of one year after the 

issuance of the completion certificate.  The tile connections required to be made within this 

warranty period shall be made at the same rate as defined on the Form of Tender and Agreement.  

After construction, the Contractor will be given the option to make any subsequent tile connections 

or have the Municipality make said connections and have the costs of which deducted from the 

holdback. 

The Contractor shall supply all necessary materials to complete the connections of the existing 

drains to the new drain. The type of materials used to make the tributary drain connections shall 

be verified with the Engineer. 

All existing drains cut off during the installation of the new drainage system that will be connected 

to the new drainage system shall be flagged or marked by the Contractor prior to the connection 

being made. 

H.10 PIPE, INSTALLATION, BEDDING & BACKFILL 

H.10.1 Concrete Field Tile 

An approved wheel trencher shall be used to install the concrete field tile. 

All concrete tile with diameters less than 600mm shall be Heavy-Duty Extra Quality Concrete 

Drain Tile 1500D.  All concrete tile with diameters 600mm or greater shall be Heavy-Duty Extra 

Quality Concrete Drain Tile 2400D. 

Concrete field tile installed by means of a wheel machine shall be backfilled using suitable native 

material.  The backfill shall not be compacted but a sufficient mound shall be left over the trench 

by the Contractor to allow for settlement flush with adjacent lands.   

Concrete field tile installed by means of an approved hydraulic excavator shall be installed using 

19mm (3/4”) crushed stone bedding from 150mm below the pipe to the spring line of the pipe.  

Optionally, the Contractor may use pea gravel backfill after the 150mm of crushed stone bedding 

to the spring line of the pipe.  Suitable native material shall be used as backfill from the spring line 

to the underside of the topsoil. 
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The Contractor shall install the two runs of 675mm diameter concrete field tile on the Main Drain 

(Closed) 300mm apart from Sta. 0+336 to Sta. 0+470, as shown on the “Installation Detail Sta. 

0+330 to 0+470” on Drawing 2 of 3 in the set of plans. 

All approved excess material from the installation of the Main Drain (Closed) shall be used to fill 

in the existing open ditch on the G. Lang property. 

The Contractor shall supply and wrap all concrete tile joints with geotextile filter material as part 

of this contract. The width and overlap of the filter material should be: 

• 300mm wide & 300mm overlap for tile sizes 150mm diameter to 350mm diameter. 

• 400mm wide & 400mm overlap for tile sizes 400mm diameter to 600mm diameter.  

• 500mm wide & 500mm overlap for tile sizes larger than 600mm diameter. 

The filter material shall completely cover the tile joint and shall have a minimum overlap as outlined 

above. The type of filter material shall be Mirafi 140NC for clay or loam soil conditions and Mirafi 

160N for sandy or silty soil conditions. 

The Contractor shall be responsible for all trench settlement. 

H.10.2 High Density Polyethylene Pipe (H.D.P.E.) 

An approved hydraulic excavator shall be used for the installation of all H.D.P.E. pipe. 

All H.D.P.E. pipe shall be BOSS 2000 (or equivalent) CSA B182.8-02/320 KPa.   

All H.D.P.E. solid pipe shall have split coupler soil tight joining systems except through the 

Concession 4 East road allowance on the Main Drain (Closed) from Sta. 1+219 to Sta. 1+239 

where the H.D.P.E. pipe shall have bell and spigot water tight joining systems.   

All H.D.P.E. pipe shall be installed using 19mm (3/4”) crushed stone bedding from 150mm below 

the pipe to 300mm above the pipe.  Suitable native material shall be used as backfill from 300mm 

above the pipe to the underside of the topsoil.  Optionally, the Contractor may use pea gravel 

backfill after the 150mm of crushed stone bedding to 300mm above the pipe. 

The Contractor shall install the two runs of 750mm diameter H.D.P.E. pipe on the Main Drain 

(Closed) 300mm apart from Sta. 0+330 to Sta. 0+336, as shown on the “Installation Detail Sta. 

0+330 to 0+470” on Drawing 2 of 3 in the set of plans. 

The backfill shall not be compacted but a sufficient mound shall be left over the trench by the 

Contractor to allow for settlement flush with adjacent lands. 

The Contractor shall be responsible for all trench settlement. 
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H.11 CATCH BASINS 

All catch basins shall be precast concrete catch basins (Coldstream Concrete Ltd. or approved 

equal).   

All existing catch basins and hickenbottoms to be removed shall be disposed of off-site by the 

Contractor. 

All catch basins to have 300mm sumps. 

The catch basin grate elevations shall be set to the satisfaction of the Engineer. 

All catch basin grates shall be fastened to the new catch basins. 

All catch basins shall have hot dipped galvanized bird cage grates as per Coldstream Concrete 

Ltd. (or approved equal). 

Knockouts shall be provided in all catch basins. 

All catch basins shall be installed using 19mm (3/4”) crushed stone bedding from 150mm below 

the structure to 300mm above the top of the highest pipe entering or exiting the structure.  See 

the “Catch Basin Installation Detail” on Drawing 3 of 3 in the set of plans.  

The Contractor shall place quarry stone rip-rap material around all sides of all catch basins for a 

minimum width of 1 metre and shall be placed on an approved geo-textile filter material. 

Lifts (modulocs) shall be placed by the Contractor on all catch basins if necessary to achieve the 

desired elevation when field setting the structures. 

The Contractor shall be responsible to repair or reapply grout for all grouted connections into any 

catch basin for a period of one year after the completion certificate has been issued. 

The Contractor shall be responsible for all settlement around the catch basins.  Should the area 

around the catch basins settle after construction, the Contractor shall be responsible for providing 

the additional rip-rap required so that the top of the rip-rap is flush with the surrounding existing 

ground.  

All pipes entering or exiting a catch basin, ditch inlet catch basin or junction box shall be installed 

such that the face of the pipe is flush with the inside wall of the structure.   

H.12 SEEDING 

The Contractor shall supply and spread an approved seed mixture over the disturbed areas within 

the road allowances. 

All seed shall be applied by means of hand seeding using the seed manufacturers application 

recommendations.  

from the sediment control basin shall be hauled off-site by the Contractor. 
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H.13 CONCESSION 4 EAST ROAD CROSSING 

The Contractor shall notify the Engineer and local road authority having jurisdiction over the road 

a minimum of forty-eight (48) hours prior to the installation of the crossing. 

The existing 500mm diameter C.M.P. surface culvert shall be removed and disposed of off-site 

by the Contractor. 

The Contractor shall install the 525mm dia. H.D.P.E. pipe through Concession 4 East by means 

of an approved hydraulic excavator using the open cut method. 

All H.D.P.E. pipe installed within the Concession 4 East road allowance shall be BOSS 2000 (or 

equivalent) CSA B182.8-02/320 KPa with bell and spigot water tight joining systems. 

The Contractor shall install the 525mm diameter H.D.P.E. pipe using Granular “A” bedding from 

150mm below the pipe to 300mm above the top of the new 450mm diameter H.D.P.E. road culvert.  

Granular “B” material shall be used for backfill from 300mm above the new culvert to 250mm 

below finished grade.  The Contractor may use suitable native material as backfill in lieu of 

Granular “B” if prior authorization is provided by the local road authority. 

The Contractor shall place 200mm of Granular “A" from the top of the Granular “B” to the underside 

of the asphalt. 

All granular materials shall be placed equally and simultaneously on both sides of the pipe in lifts 

not exceeding 300mm.   

All catch basin inlet structures installed within the road allowance shall be placed on either 

Granular “A” bedding or 19mm (3/4”) crushed stone from 150mm below the structure to 300mm 

above the top of the highest pipe entering or exiting the structure.  Suitable native material shall 

be used as backfill from the top of the Granular “A” or crushed stone to the underside of the topsoil.   

The Contractor shall place quarry stone rip-rap material around all sides of all catch basins for a 

minimum width of 1 metre and shall be placed on an approved geo-textile filter material. 

All granular materials used as bedding and backfill within the road allowance shall be thoroughly 

compacted to at least 95% Standard Proctor using an approved vibratory compactor. 

The Contractor shall be responsible for all trench settlement and settlement around catch basins. 
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